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1)  Complete 
 

2)  Data ready for archive.  
 

3-4) All data has been archived, request sent to Access to place on ftp/THREDDS. 
 
5)     All docs put in the Library; Security review complete, code package archived.  
 
6)     PI will serve the data until ORR is complete - due to ESRL no longer updating daily OLR 
 
7-9) Received full month of sample data, anomaly in Pacific persists for 14 days then fades out (caused by no data until the 13th) 

 
10)   Received updated sample data 

 
11-12) Reviewing TCDR C-ATBD; Feedback sent on metadata 

 
13)    60TB dataset – Will deliver in segments (first 14 TB should be available in May), AB plans to put into CLASS  
 
14)    

 
15)    Internal production matched the sample data for both CTP and TPW.  Need L1B Patmos data for input, need to add to SA 

 
16)    Start work in FY14 – but low priority 
 
17)    Received updated Flow diagram (combines TSI and SSI) 

 
18)    Received draft MM 

 
19)    Anand/Alisa/Bill found coding error;  they were able to step through one month of processing 
 
20)    CIRES money in place; PI says there are NO deliverables with a grant - will need to monitor closely 

 
21)    Low Priority 
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QA 
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IP 

Lic.
CDRP action required?

UAH MSU not public CH - review CR Questionnaire and respond to PI

Pathfinder SST

data thru 2012/not 

monthly

CH -  continue monitoring CR/ continue reviewing Implementation Plan

PATMOS-x
Currently undergoing 

CR

AB  - pulling data

AMSU-A ch7 

AMSU-A ch9 

GridSat B1
N/A N/A Currently undergoing 

CR

N/A N/A CH -  continue monitoring CR

PI -  need Maturity Matrix and C-ATBD submitted

CSU SSMI(S)

Monthly OLR
was not funded FY12 for 

O&M

not in 

WA

CH -  continue monitoring CR 

RSS MSU
not in 

WA

Sea Ice Conc.

Snow Cover 

Extent (NH)

HIRS Ch12
N/A N/A Currently undergoing 

CR

N/A N/A CH -  continue monitoring CR 

PERSIANN CH -  continue monitoring CR 

RSS SSMI(S)
not in 

WA

AOT
N/A N/A N/A N/A

AMSU 

Chs 4-14

SCHEDULE OF DELIVERABLES - CDRP 2013 O&M Contracts and Grants 



CDR Program Office 
NPP/JPSS Climate Raw Data Records (C-RDRs) Project 

 

Risk  and  Mitigation 

  VIIRS 
• Completed code for C-RDR. 

System Infrastructure 
• Integrating with the VIIRS C-RDR.   

• Preparing C-RDR presentation for STAR JPSS science meeting. 
• Testing Java viewer for C-RDRs (will be available on web page). 
• Completed draft NCDC web page for C-RDRs. 
• Completed draft  Project Plan for input monitoring.  
• Working to generate a current supporting data file. 
• VIIRS C-RDRs are operational and accessible via HAS. 
• Collection level metadata available on Climate.gov and DOI.org. 
• Evaluating JPSS support data Change Requests and their effects. 
• C-RDR is first product moving to three tier environment . 
• Initial verification of SDR from C-RDR compared successfully. 
• VIIRS Product Specification is ITAR approved. 
•    Will deliver initial version with ADL 3.1. 
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VIIRS  – 
•Operational software is under maintenance, updated versions may affect C-
RDR ported version.  Will affect Supporting Data Files but should not affect C-
RDR. 
System Infrastructure –  
Reliability of NPP RDRs from CLASS via subscription. Need to develop an 
automated mechanism for re-requesting data. 
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CDR Program Office 
OISST Research to Operations Project 

 

Risk  and  Mitigation 

 OISST – Optimum Interpolated Sea Surface Temperature   
• Gathering test data for the SAT. 
• Completed GHRSST 2.0 output format review.  Working on action 

items from the review.  
• Successfully completed 30 day parallel test. 
• Comparing NCDC GTS with NCEP ship/buoy data for use. GCAD is 

resolving issues but requires new operational code. 
• AVHRR data for the 15 day delay product is available from CLASS. 
• Running test data and code on Rainband for parallel test. 
• GSTWG discussing inputs and production of preliminary OISST.  
• Created a SOP for operational OISST. 
• Completed refactoring of each component. 
• Conducted Technology Assessment Review  July 25. 
Operations: 
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1 Time to progress through the three tier environment. ITB support is 

required. 
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